COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2013

ESTI MATE SUMVARY 12: 42: 20
CONTI D C18451 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18451- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 130.0 DAYS TI VE ALLOW 145 WORK DAYS
SH 14: COAL BANK CREEK BRI DGE PERCENT TIME:  89.66 ORI G TI VE ALLOW 145 WORK DAYS
PRQJECT NO FBRO142- 059
SH 14: COAL BANK CREEK BRI DGE
NAME OF ROAD: 014C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 27/ 2013 DATE TI ME STARTED 02/01/2013
7353 S. EAGLE STREET DATE LET 11/ 29/ 2012 DATE WORK BEGAN
DATE AWARDED 12/ 12/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 31/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 274,312.77 PARTI O PATI NG $ 419,511.58 $ 2,042. 80
AWARD PRQJECT AMT: $ 3,650, 576. 13 NON-PARTI Ol PATI NG 2,821, 693. 71 492, 692. 39
PERCENT COWPLETE: 75. 83% TOTAL EARNI NGS 3,241, 205. 29 494,735.19
FUNDS AVAI LABLE: $  1,033,107.48 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 3,241, 205. 29 494, 735. 19
TOTAL CLAI VB $ 0.00 RETAI NAGE - 54, 758. 64 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 186, 446. 65 494, 735. 19
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3, 186, 446. 65 494, 735. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 494, 735. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
68, 407. 26000 0. 200 13, 681. 45
0010 202- 00000 Renoval of Structures and Obstructions 0. 200 0. 200
LS 0. 000 0. 00
12, 700. 00000 0. 200 2,540. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
280. 00000 1. 000 280. 00
0020 202- 00035 Renoval of Pipe 823. 000 823. 000
LF 0. 000 0. 00
14. 00000 823. 000 11, 522. 00
0025 202-00220 *Renoval of Asphalt Mat 676. 000 676. 000
SY 0. 000 0. 00
2.50000 676. 000 1, 690. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 145. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0035 202-01130 *Renoval of Quardrail Type 3 37.000 37.000
LF 0. 000 0. 00
7.00000 37.000 259. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 409. 000 4,419. 000
CY 0. 000 0. 00
6. 00000 4,419. 000 26, 514. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 5, 481. 000 1, 270. 000
CY 0. 000 0. 00
15. 00000 1, 270. 000 19, 050. 00
0050 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0055 203-01510 Backhoe 6. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01550 Dozi ng 6. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 6. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0070 203- 01597 *Pot hol i ng 40. 000 12.500
HOUR 0. 000 0. 00
330. 00000 12.500 4,125.00
0075 203-01620 * Sweepi ng 25. 000 10. 500
HOUR 0. 000 0. 00
150. 00000 10. 500 1, 575.00
0080 207- 00205 Topsoi | 681. 000 0. 000
Cy 0. 000 0. 00
7.50000 0. 000 0. 00
0085 207-00210 St ockpi | e Topsoi | 681. 000 0. 000
Cy 0. 000 0. 00
4.81000 0. 000 0. 00
0090 208- 00002 *Erosion Log (12 Inch) 650. 000 0. 000
LF 0. 000 0. 00
4.30000 0. 000 0. 00
0095 208- 00034 *Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 0. 200 0. 200
EACH 0. 000 0. 00
850. 00000 0. 200 170. 00
0105 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0110 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 8. 000 2.000
HOUR 0. 000 0. 00
29. 00000 2.000 58. 00
0125 208- 00206 Erosi on Control Supervisor 37.000 9. 600
DAY 0. 000 0. 00
7.00000 9. 600 67. 20
0130 210-00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 4. 000 0. 000
ACRE 0. 000 0. 00
580. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0150 213-00003 *Mil ching (Weed Free) 4. 000 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0155 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0160 213-00061 *Mul ch Tacki fier 800. 000 0. 000
LB 0. 000 0. 00
2.90000 0. 000 0. 00
0165 304- 06000 Aggregate Base Course (C ass 6) 2, 605. 000 1,122.770
TON 0. 000 0. 00
18. 00000 1,122.770 20, 209. 86



CONTI D: C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06009 Aggregate Base Course (O ass 6) (Special) 0. 000 0. 000
TON 0. 000 0. 00
15. 00000 0. 000 0. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0180 403-33841 *Hot M x Asphalt (Gading S) (100) (PG 64-22) 1, 344. 000 1,331. 200
TON 0. 000 0. 00
71. 00000 1,331. 200 94, 515. 20
0185 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 898. 730 898. 730
TON 0. 000 0. 00
89. 00000 898. 730 79, 986. 97
0190 420-00112 Ceotextile (Drainage) (dass 1) 3. 000 3. 000
Sy 0. 000 0. 00
2.20000 3. 000 6. 60
0195 506-00212 Riprap (12 Inch) 1. 000 1.000
Cy 0. 000 0.00
66. 00000 1.000 66. 00
0200 603-10120 12 Inch Corrugated Steel Pipe 17. 000 17. 000
LF 0. 000 0. 00
62. 00000 17. 000 1, 054.00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 286. 000 286. 000
LF 0. 000 0. 00
17. 00000 286. 000 4, 862.00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1.000 1, 900. 00
0215 609- 60011 *Curb Type 6 (Section M 320. 000 286. 000
LF 0. 000 0. 00
10. 00000 286. 000 2,860. 00
0220 612-00001 *Del i neator (Type I) 14. 000 14. 000
EACH 0. 000 0. 00
17. 00000 14. 000 238. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00003 *Del i neator (Type I11) 13. 000 10. 000
EACH 0. 000 0. 00
18. 00000 10. 000 180. 00
0230 614-80385 *Runble Strip 885. 000 885. 000
LF 0. 000 0. 00
5. 00000 885. 000 4,425.00
0235 615- 00030 Enbanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
680. 00000 1. 000 680. 00
0240 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 59. 000 59. 000
LF 0. 000 0. 00
84. 00000 59. 000 4, 956. 00
0245 624- 24019 18 Inch Drainage Pipe (Oass 4) (Conplete In Place) 59. 000 59. 000
LF 0. 000 0. 00
84. 00000 59. 000 4, 956. 00
0250 624-26019 18 Inch Drainage Pipe (O ass 6) (Conplete In Place) 150. 000 150. 000
LF 0. 000 0. 00
71. 00000 150. 000 10, 650. 00
0255 624- 44031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 4) 150. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
39, 700. 00000 0. 200 7,940. 00
0265 626-00000 *Mobi | i zati on 0. 200 0. 183
LS 0. 000 0. 00
360, 000. 00000 0.183 65, 880. 00
0270 626- 01000 *Public Information Services 0. 200 0. 200
LS 0. 000 0. 00
18, 600. 00000 0. 200 3, 720. 00
0275 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00



CONTI D C18451 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00000 *Fl aggi ng 141. 600 141. 600
HOUR 0. 000 0. 00
25. 00000 141. 600 3, 540. 00
0285 630- 00007 *Traffic Control Inspection 24. 600 24. 600
DAY 0. 000 0. 00
350. 00000 24. 600 8, 610. 00
0290 630-00012 *Traffic Control Managenent 29. 000 6.200
DAY 0. 000 0. 00
500. 00000 6. 200 3,100. 00
0295 630- 80001 *Fl ashi ng Beacon (Portabl e) 0. 800 0. 400
EACH 0. 320 35. 20
110. 00000 0.720 79. 20
0300 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 800 40. 80
51. 00000 1. 800 91. 80
0310 630-80341 *Construction Traffic Sign (Panel Size A) 22. 600 11. 300
EACH 9. 040 189. 84
21. 00000 20. 340 427. 14
0315 630- 80342 *Construction Traffic Sign (Panel Size B) 13. 800 6. 900
EACH 5.520 115.92
21. 00000 12. 420 260. 82
0320 630-80344 *Construction Traffic Sign (Special) 73. 800 36. 900
SF 29. 520 354. 24
12. 00000 66. 420 797.04
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 1, 280. 00
1, 600. 00000 1. 800 2,880. 00
0330 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 1. 000
EACH 0. 800 24.80
31. 00000 1. 800 55. 80



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQIECT: FBR0142- 059 ESTI MATE NO 0007 12: 42: 20
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80370 Concrete Barrier (Tenporary) 0. 000 . 000
LF . 000 0. 00
25. 00000 . 000 0. 00
0340 630-80380 *Traffic Cone 10. 000 . 500
EACH . 000 2.00
1. 00000 . 500 4. 50
0345 700- 70010 F/ A M nor Contract Revisions 80, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0350 700-70011 F/ A Partnering 0. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0355 700-70012 F/ A Asphalt Pavenent |ncentive 2, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0365 700-70018 F/ A Roadway Snoot hness | ncentive 2, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0.00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0375 700-70021 F/ A On- The-Job Trai nee 768. 000 . 000
HOUR . 000 0. 00
1. 00000 . 000 0. 00
0380 700-70270 F/ A Water Lines (Hasbrouck Well) 100, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0.00
0385 700- 70380 F/ A Erosion Control 1, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00



CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18451-BI D ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBR0142- 059 ESTI MATE NO 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 813,570.63 $ 2,042.80 $ 410, 463. 58
CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY
0395 201- 00000 C earing and G ubbing 0. 800 0. 800
LS 0. 000 0. 00
68, 407. 26000 0. 800 54,725.81
0400 202- 00000 Renoval of Structures and Cbstructions 0. 800 0. 800
LS 0. 000 0. 00
12, 700. 00000 0. 800 10, 160. 00
0405 202-00010 Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
540. 00000 13. 000 7,020. 00
0410 202-00035 Renoval of Pipe 415. 000 415. 000
LF 0. 000 0. 00
14. 00000 415. 000 5, 810. 00
0415 202-00220 *Renoval of Asphalt Mat 4, 756. 000 4, 756. 000
SY 0. 000 0. 00
2.50000 4, 756. 000 11, 890. 00
0420 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0425 202-01000 *Renoval of Fence 1, 401. 000 1, 401. 000
LF 0. 000 0. 00
1. 30000 1, 401. 000 1, 821. 30
0430 202-01130 *Renoval of Cuardrail Type 3 425. 000 425. 000
LF 0. 000 0. 00
7.00000 425. 000 2,975.00
0435 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
120. 00000 4.000 480. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0440 203-00010 Uncl assi fied Excavation (Conplete In Place) 33, 387. 000 33, 387. 000
CY 0. 000 0. 00
6. 00000 33, 387. 000 200, 322. 00
0445 203- 00060 Enbanknent Material (Conplete In Place) 14, 378. 000 14, 378. 000
CY 0. 000 0. 00
15. 00000 14, 378. 000 215, 670. 00
0450 203-00100 Mick Excavation 200. 000 20. 000
CY 0. 000 0. 00
16. 00000 20. 000 320. 00
0455 203-01100 Proof Rolling 30. 000 10. 000
HOUR 0. 000 0. 00
85. 00000 10. 000 850. 00
0460 203-01510 Backhoe 24.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0465 203-01550  Dozing 24. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0470 203-01594 Conbi nati on Loader 24.000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0475 203-01597 *Pot hol i ng 10. 000 5.500
HOUR 0. 000 0. 00
330. 00000 5.500 1, 815. 00
0480 203-01620 *Sweepi ng 25. 000 1. 000
HOUR 0. 000 0. 00
150. 00000 1. 000 150. 00
0485 206- 00000 Structure Excavation 590. 000 590. 000
CY 0. 000 0. 00
8. 50000 590. 000 5, 015. 00
0490 207-00205 Topsoi | 7,171. 000 6, 348. 000
CY 0. 000 0. 00

7.50000 6, 348. 000 47, 610. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0495 207-00210 St ockpi | e Topsoi | 7,171. 000 6, 348. 000
Cy 0. 000 0. 00
4.81000 6, 348. 000 30, 533. 88
0500 207- 00305 Wt | and Topsoi | 287. 000 0. 000
cY 143. 000 2,574.00
18. 00000 143. 000 2,574.00
0505 207-00310 St ockpi | e Wetl and Topsoi | 287.000 0. 000
cY 143. 000 2,574.00
18. 00000 143. 000 2,574.00
0510 208- 00002 *Erosion Log (12 Inch) 2,599. 000 1, 038. 000
LF 360. 000 1, 548. 00
4.30000 1, 398. 000 6, 011. 40
0515 208- 00020 *Silt Fence 326. 000 326. 000
LF 0. 000 0. 00
1. 10000 326. 000 358. 60
0520 208- 00034 *Gravel Bag 400. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0525 208- 00045 Concrete Washout Structure 0. 800 0. 800
EACH 0. 000 0. 00
850. 00000 0. 800 680. 00
0530 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0535 208-00103 Renoval and Di sposal of Sedinent (Labor) 160. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0.00
0540 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0.00
0545 208- 00107 Renoval of Trash 32. 000 0. 000
HOUR 0. 000 0. 00

29. 00000 0. 000 0. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0550 208- 00206 Erosi on Control Supervisor 148. 000 36. 400
DAY 30. 000 210. 00
7.00000 66. 400 464. 80
0555 208- 00400 Wat er Control 1. 000 0. 900
LS 0. 000 0. 00
98, 400. 00000 0. 900 88, 560. 00
0560 210-00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0565 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
580. 00000 0. 000 0. 00
0570 212-00028 *Seedi ng (Wt ands) 0. 400 0. 000
ACRE 0. 000 0. 00
3, 284. 38000 0. 000 0. 00
0575 212-00032 *Soi | Condi tioning 16. 000 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0580 213-00003 *Mil ching (Weed Free) 16. 000 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0585 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0590 213-00061 *Mul ch Tacki fier 3, 200. 000 0. 000
LB 0. 000 0. 00
2.90000 0. 000 0. 00
0595 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 6, 052. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0600 240-00010 Renoval of Nests 17. 000 17. 000
HOUR 0. 000 0. 00

71. 00000 17. 000 1, 207. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0605 240- 00020 Netting 180. 000 180. 000
SY 0. 000 0. 00
3.90000 180. 000 702. 00
0610 304- 06000 Aggregate Base Course (Cl ass 6) 2, 752. 000 0. 000
TON 1, 584. 940 28,528. 92
18. 00000 1, 584. 940 28,528. 92
0615 304- 06009 Aggregate Base Course (O ass 6) (Special) 0. 000 0. 000
TON 0. 000 0. 00
15. 00000 0. 000 0. 00
0620 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 42.800 31. 700
TON 11.100 1, 554. 00
140. 00000 42. 800 5,992. 00
0625 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1, 320. 610 0. 000
TON 1, 320. 610 93, 763. 31
71. 00000 1, 320. 610 93, 763. 31
0630 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 771. 560 0. 000
TON 771.560 68, 668. 84
89. 00000 771.560 68, 668. 84
0635 420-00112 Geotextile (Drainage) (O ass 1) 15. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0640 420-00132 Geotextile (Separator) (Cass 1) 3, 271. 000 3, 138. 000
SY 0. 000 0. 00
1. 80000 3,138. 000 5, 648. 40
0645 506- 00206 Riprap (6 Inch) 331. 000 144. 000
CY 94. 000 5, 546. 00
59. 00000 238. 000 14, 042. 00
0650 506-00212 Riprap (12 Inch) 8. 000 0. 000
CY 0. 000 0. 00
66. 00000 0. 000 0. 00
0655 506-01020 Ceogri d Rei nforcenent 923. 000 144. 000
SY 426. 000 4, 260. 00

10. 00000 570. 000 5, 700. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0660 603-10120 12 Inch Corrugated Steel Pipe 102. 000 102. 000
LF 0. 000 0. 00
62. 00000 102. 000 6, 324. 00
0665 603-50018 18 Inch Plastic Pipe 409. 000 409. 000
LF 0. 000 0. 00
54. 00000 409. 000 22, 086. 00
0670 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0675 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0680 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 675. 000 0. 000
LF 665. 000 11, 305. 00
17. 00000 665. 000 11, 305. 00
0685 606-01370 *Transition Type 3G 4.000 0. 000
EACH 4.000 4, 800. 00
1, 200. 00000 4.000 4, 800. 00
0690 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 4.000 7, 600. 00
1, 900. 00000 4.000 7, 600. 00
0695 607- 00005 *End Post 7.000 0. 000
EACH 7.000 1, 330. 00
190. 00000 7.000 1, 330. 00
0700 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0705 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 147. 000 0. 000
LF 1, 130. 000 5, 650. 00
5. 00000 1, 130. 000 5, 650. 00
0710 607-11525 *Fence (Plastic) 5, 130. 000 5, 130. 000
LF 0. 000 0. 00

2.30000 5, 130. 000 11, 799. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0715 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0720 609-60011  *Curb Type 6 (Section M 912. 000 0. 000
LF 912. 000 9, 120. 00
10. 00000 912. 000 9, 120. 00
0725 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 15. 000 255. 00
17. 00000 15. 000 255. 00
0730 612-00003  *Delineator (Type I11) 10. 000 0. 000
EACH 10. 000 180. 00
18. 00000 10. 000 180. 00
0735 614-80385 *Runble Strip 286. 000 0. 000
LF 286. 000 1, 430. 00
5. 00000 286. 000 1, 430. 00
0740 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 4.000 2,720.00
680. 00000 4.000 2,720.00
0745 624- 24025 24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
98. 00000 60. 000 5, 880. 00
0750 624- 26025 24 Inch Drainage Pipe (Cass 6) (Conplete In Place) 182. 000 182. 000
LF 0. 000 0. 00
71. 00000 182. 000 12,922.00
0755 624- 26037 36 Inch Drainage Pipe (Cass 6) (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
160. 00000 48. 000 7,680. 00
0760 624- 40049 48 I nch Equival ent Drainage Pipe Elliptical (dass 0) 184. 000 184. 000
LF 0. 000 0. 00
190. 00000 184. 000 34, 960. 00
0765 624-46049 48 I nch Equival ent Drainage Pipe Elliptical (dass 6) 222.000 222.000
LF 0. 000 0. 00

160. 00000 222.000 35, 520. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0770 625- 00000 *Construction Surveying 0. 800 0.700
LS 0. 000 0. 00
39, 700. 00000 0. 700 27, 790. 00
0775 626-00000 *Mobi |'i zati on 0. 800 0.731
LS 0. 000 0. 00
360, 000. 00000 0.731 263, 160. 00
0780 626- 01000 *Public Information Services 0. 800 0. 700
LS 0. 000 0. 00
18, 600. 00000 0. 700 13, 020. 00
0785 627-00005 *Epoxy Pavenent Mar ki ng 14. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0790 630-00000 *Fl aggi ng 856. 850 331. 600
HOUR 525. 250 13,131.25
25. 00000 856. 850 21,421.25
0795 630- 00007 *Traffic Control Inspection 81. 400 32. 400
DAY 49. 000 17, 150. 00
350. 00000 81. 400 28, 490. 00
0800 630-00012 *Traffic Control Managenent 116. 000 23.900
DAY 35. 000 17, 500. 00
500. 00000 58. 900 29, 450. 00
0805 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 200 1. 600
EACH 1. 280 140. 80
110. 00000 2.880 316. 80
0810 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0815 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 3. 600 183. 60
51. 00000 3. 600 183. 60
0820 630-80341 *Construction Traffic Sign (Panel Size A) 76. 400 38. 200
EACH 30. 560 641.76

21. 00000 68. 760 1, 443. 96
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 BRI DGE ENTERPRI SE ROADVWAY

0825 630-80342 *Construction Traffic Sign (Panel Size B) 30. 400 15. 100
EACH 12. 080 253. 68
21. 00000 27.180 570.78
0830 630-80344 *Construction Traffic Sign (Special) 315. 200 157. 600
SF 126. 080 1,512. 96
12. 00000 283. 680 3,404. 16
0835 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 1, 280. 00
1, 600. 00000 1. 800 2,880. 00
0840 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 20. 000
EACH 16. 000 496. 00
31. 00000 36. 000 1, 116. 00
0845 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0850 630-80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 20. 00
1. 00000 45. 000 45. 00
0855 700- 70010 F/ A M nor Contract Revisions 320, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70012 F/ A Asphalt Pavenent |ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70016 F/ A Fuel Cost Adj ustnent 24, 000. 000 -392. 670
FA 0. 000 0. 00
1. 00000 -392.670 -392. 67
0875 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PRQJECT: FBR0142- 059 ESTI MATE NO 0007 12:42: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 BRI DGE ENTERPRI SE ROADWAY
0880 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 24, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70380 F/ A Erosi on Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 2, 135,603.57 $ 307,427.12$ 1,505, 603. 14
CAT NO0350 Bridge Enterprise Structure - Bridge
0900 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
47, 800. 00000 1. 000 47, 800. 00
0905 206- 00000 Structure Excavation 868. 000 868. 000
CY 0. 000 0. 00
8. 50000 868. 000 7,378.00
0910 206- 00065 Structure Backfill (FlowFill) 662. 000 662. 000
CY 0. 000 0. 00
70. 00000 662. 000 46, 340. 00
0915 206- 00200 Structure Backfill (dass 2) 56. 000 56. 000
CY 0. 000 0. 00
22. 00000 56. 000 1, 232. 00
0920 206- 01500 Cof f er dam 1. 000 0. 750
LS 0. 250 16, 175. 00
64, 700. 00000 1. 000 64, 700. 00
0925 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 211. 710 0. 000
TON 211.710 18, 842. 19
89. 00000 211.710 18, 842. 19




CONTI D C18451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 Bridge Enterprise Structure - Bridge

0930 420-00112 Geotextile (Drainage) (O ass 1) 1, 174. 000 0. 000
SY 1, 174. 000 2,582. 80
2.20000 1, 174. 000 2,582. 80
0935 502-00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
0940 502-11489 Steel Piling (HP 14x89) 549. 000 499. 000
LF 50. 000 3, 200. 00
64. 00000 549. 000 35, 136. 00
0945 506-00212 Riprap (12 Inch) 587. 000 0. 000
cY 587. 000 38, 742. 00
66. 00000 587. 000 38, 742. 00
0950 513-00600 Bridge Drain 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0955 515-00120 Wat er proof i ng ( Menbr ane) 868. 000 868. 000
SY 0. 000 0. 00
17. 00000 868. 000 14, 756. 00
0960 518-00100 Wt er st op 26. 000 26. 000
LF 0. 000 0. 00
11. 00000 26. 000 286. 00
0965 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 89. 000 0. 000
LF 89. 000 15, 130. 00
170. 00000 89. 000 15, 130. 00
0970 518-01004 Bri dge Expansion Device (0-4 Inch) 89. 000 89. 000
LF 0. 000 0. 00
180. 00000 89. 000 16, 020. 00
0975 601- 03041 Concrete Cass D (Bridge) (Special) 115. 000 115. 000
CcY 0. 000 0. 00
310. 00000 115. 000 35, 650. 00
0980 601- 05900 Concrete Self Consolidating 45. 000 45. 000
CcY 0. 000 0. 00

1, 000. 00000 45. 000 45, 000. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0350 Bridge Enterprise Structure - Bridge

0985 601-21010 Precast Concrete Unit 301. 000 301. 000
Cy 0. 000 0.00
1, 700. 00000 301. 000 511, 700. 00
0985 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0.00
95, 630. 00000 0. 000 0.00
0990 601-40300 *Structural Concrete Coating 476. 000 0. 000
Sy 476. 000 4,760. 00
10. 00000 476. 000 4,760. 00
0995 602- 00000 *Rei nforcing Steel 292. 000 292. 000
LB 0. 000 0.00
1. 80000 292. 000 525. 60
1000 602-00020 *Reinforcing Steel (Epoxy Coated) 12, 341. 000 12, 341. 000
LB 0. 000 0.00
1. 10000 12, 341. 000 13, 575. 10
1005 606-11030 *Bridge Rail Type 10M 356. 000 0. 000
LF 356. 000 42,720. 00
120. 00000 356. 000 42, 720. 00
1010 613-00200 2 Inch Electrical Conduit 712. 000 712.000
LF 0. 000 0.00
7.00000 712. 000 4,984. 00
1015 618-00154 Prestressed Concrete | (BT54) 1, 133. 000 1, 133. 000
LF 0. 000 0.00
180. 00000 1, 133. 000 203, 940. 00
1015 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0.00
132, 802. 74000 0. 000 0.00

CAT 0350 CURRENT AMI $ 1,183,479.69 $ 142,151.99% 1,183, 479. 69
CAT NO0351 BRI DGE ENTERPRI SE STRUCTURE - Wi r

1020 206- 00000 Structure Excavation 130. 000 0. 000
cY 130. 000 1, 105. 00
8. 50000 130. 000 1, 105. 00
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PO 18451-BID ESTI MATE RUN 08/ 27/ 2013
PRQJECT: FBRO142- 059 ESTI MATE NO. 0007 12: 42: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0351 BRI DGE ENTERPRI SE STRUCTURE - Wéir

1025 206- 00200 Structure Backfill (dass 2) 97. 000 0. 000
cY 97. 000 2,134.00
22. 00000 97. 000 2,134.00
1030 502-00460 Pile Tip 11. 000 0. 000
EACH 11. 000 1, 430. 00
130. 00000 11. 000 1, 430. 00
1035 502-11489 Steel Piling (HP 14x89) 182. 220 0. 000
LF 182. 220 11, 662. 08
64. 00000 182. 220 11, 662. 08
1040 601-03050 Concrete Cass D (Wall) 55. 000 0. 000
cY 55. 000 24, 750. 00
450. 00000 55. 000 24, 750. 00
1045 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 602. 000 0. 000
LB 1, 602. 000 1,762. 20
1. 10000 1, 602. 000 1, 762. 20

CAT 0351 CURRENT AMI  $ 42,843.28 % 42,843.28 $ 42, 843. 28
CAT NO0352 BRI DGE ENTERPRI SE STRUCTUCRE - Retaining Walls

1050 502-00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
1055 502-11489 Steel Piling (HP 14x89) 458. 000 458. 000
LF 0. 000 0. 00
64. 00000 458. 000 29, 312. 00
1060 601-03050 Concrete Cass D (Wall) 38. 000 38. 000
CY 0. 000 0. 00
450. 00000 38. 000 17, 100. 00
1065 601- 40300 *Structural Concrete Coating 27.000 0. 000
SY 27.000 270. 00
10. 00000 27.000 270. 00
1070 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 376. 000 4, 376. 000
LB 0. 000 0. 00
1. 10000 4, 376. 000 4,813. 60

CAT 0352 CURRENT AMI  $ 53,575.60 $ 270.00 $ 53, 575. 60
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CAT NO0400 CONSTRUCTI ON ENG NEERI NG DDOT

1075 620- 00002 Field Office (Oass 2) 0. 200 0. 200
EACH 0. 000 0. 00
27, 100. 00000 0. 200 5, 420. 00
1080 620-00012 Field Laboratory (d ass 2) 0. 200 0. 200
EACH 0. 000 0. 00
17, 100. 00000 0. 200 3, 420. 00
1085 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0. 00
520. 00000 0. 400 208. 00
CAT 0400 CURRENT AMI  $ 9, 048.00 $ 0.00$ 9, 048. 00

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BE

1090 620- 00002 Field Office (Oass 2) 0. 800 0. 800
EACH 0. 000 0. 00
27, 100. 00000 0. 800 21, 680. 00
1095 620-00012 Field Laboratory (O ass 2) 0. 800 0. 800
EACH 0. 000 0. 00
17, 100. 00000 0. 800 13, 680. 00
1100 620- 00020 Sanitary Facility 1. 600 1. 600
EACH 0. 000 0. 00
520. 00000 1. 600 832. 00
CAT 0450 CURRENT AMI  $ 36,192.00 $ 0.00$ 36, 192. 00

PRQJIECT TOTAL CURRENT AMI $ 4,274,312.77 $ 494,735.19% 3,241, 205. 29



